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POLLUTION REPORT

Date: Thursday, August 30, 2007
From: Jon Gulch, On-Scene Coordinator

To: David Chung, U.S. EPA
Linda Nachowicz, U.S. EPA
Ruth Woodfork, U.S. EPA
Cheryl Allen, U.S. EPA
Afif Marouf, U.S. EPA
John Maritote, U.S. EPA
Mick Hans, U.S. EPA
Don Bussey, EPA
Tracy Johnson, U.S. EPA
Bruce VanOtteren, MDEQ

Bill Bolen, U.S. EPA
Jason El-Zein, U.S. EPA
Tom Williams, U.S. EPA
Denise Gawlinski, U.S. EPA
William Messenger, U.S. EPA
Virginia Narsete, EPA, ERB-CIC
Joe Walczak, MDEQ
Steve Ostrodka, U.S. EPA
Milton Scales, MDEQ
Amy Keranen, MDEQ

Subject: Continuation of Removal Action
Florida Gas Plant Site
55996 Lake Linden Ave., Calumet Township, MI
Latitude: 47.22881
Longitude: -88.44119

POLREP No.:
Reporting Period:
Start Date:
Mob Date:
Completion Date:
CERCLIS ID #:
RCRIS ID #:

8/21/07 to 8/30/07
8/1/2007
8/1/2007

Site #:
D.O. #:
Response Authority:
Response Type:
NPL Status:
Incident Category:
Contract #

B529
0039 & 0040
CERCLA
Time-Critical
NonNPL
Removal Action
68S50301

Site Description
See POLREP 1 for a full Site Description.

Current Activities
From August 21-24, 2007, a total of 69 vinyl sheetpile panels were installed at varying
depths of approximately 10-13 feet.

On August 24, 2007, a concrete pad in the path of the sheetpile barrier was discovered.
Approximately 52 feet of concrete with varying thickness was crushed and removed to
complete the sheetpiling in this area.

On August 27, 2007, while awaiting delivery of equipment to crush and remove concrete,



sheetpile panels were installed up to the concrete pad. To date, a grand total of 82 panels
have been driven.

From August 28-29, 2007, the 52' of concrete was crushed and removed from the trench
along the M-26 fenceline. All material excavated from the trench was stockpiled inside the
property fence.

On August 29, 2007, installation of the sheetpile barrier continued. The section of the barrier
along M-26 was completed.

Planned Removal Actions
Excavate approximately 340 feet of ditch along Franklin Street adjacent to the property on
the south. Restore ditch to ensure proper flow.

Install sheetpiling around the perimeter of the site. Sheetpile installation will begin on the
NW corner of the property and follow the fencline south along M-26 to Franklin Street and
east along Franklin Street to the NE corner of the property. Ends of sheetpile barrier will be
inverted to capture the migration of impacted material. In addition, several wells will be
installed to monitor potential movement of contamination.

Next Steps
Continue sheetpile barrier east along the ditchline on Franklin Street.

Excavation and restoration of the remaining 220 feet of ditch from second gate east along
Franklin Street.

Installation of 11 monitoring wells on-site.

Key Issues
None.

Estimated Costs *

Extramural Costs

ERRS - Cleanup Contractor

RST/START j

Intramural Costs

USEPA - Direct (Region, HQ)

Total Site Costs

Budgeted

$520,000.00.

$62,000.00

$30,000.00

$612,000.00

Total To
Date

$272,000.00;

$24,500.00

$15,000.00i

$311,500.00;

Remaining

$248,000.00

$37,500.00:

$15,000.00

$300,500.00

%
Remaining

47.69%

60.48%

50.00%

49.10%'



* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

www. epaosc.net/FloridaGas


